COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/11/2010

ESTIMATE SUMMARY 08:23:36
CONTID: C17014 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 17014-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 107.( DAYS TIME ALLOW: 100 WORK DAYS
I70 WEST VAR. SPEED LIMIT PILO PERCENT TIME: 107.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0703-346
I70 WEST VAR. SPEED LIMIT PILO
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT CLEAR CREEK
CONTRACTOR:
TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 01/11/2010 DATE TIME STARTED 06/02/2009
2 WEST DRY CREEK CIRCLE #270 DATE LET 04/30/2009 DATE WORK BEGAN
DATE AWARDED 05/06/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED
LITTLETON CoO 80120 720-881-7111 DATE NOTICE TO PROCEED 06/02/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 949,399.56 PARTICIPATING $ 599,970.15 $ 36,051.10
AWARD PROJECT AMT: $ 834,858.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.19% TOTAL EARNINGS 599,970.15 36,051.10
FUNDS AVAILABLE: $ 349,429.41 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 599,970.15 36,051.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,522.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 587,447.27 36,051.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 587,447.27 36,051.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36,051.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17014-BID ESTIMATE RUN 01/11/2010
PROJECT: STA 0703-346 ESTIMATE NO: 0006 08:23:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597  *POTHOLING 100.000 58.500
HOUR 3.000 392.76
130.92000 61.500 8,051.58
0010 208-00002  *EROSION LOG (12 INCH) 1,250.000 1,250.000
LF 0.000 0.00
5.26000 1,250.000 6,575.00
0015 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 989.51
989.51000 1.000 989.51
0020 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 20.000 0.000
HOUR 0.000 0.00
61.11000 0.000 0.00
0025 208-00105  *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
103.91000 0.000 0.00
0030 212-00006  *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,263.60000 0.000 0.00
0035 212-00032  *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
2,613.94000 0.000 0.00
0040 213-00002  *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
1,830.70000 0.000 0.00
0045 213-00061  *MULCH TACKIFIER 100.000 0.000
LB 0.000 0.00
6.20000 0.000 0.00
0050 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 100.000 0.000
LF 0.000 0.00
22.02000 0.000 0.00
0055 606-01340  *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00

1,126.54000 0.000 0.00
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PCN: 17014-BID ESTIMATE RUN 01/11/2010
PROJECT: STA 0703-346 ESTIMATE NO: 0006 08:23:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
2,256.40000 0.000 0.00
0065 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 36.000 0.000
EACH 0.000 0.00
56.95000 0.000 0.00
0070 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 36.000 0.000
EACH 0.000 0.00
72.59000 0.000 0.00
0075 613-00200 *2 INCH ELECTRICAL CONDUIT 1,050.000 0.000
LF 0.000 0.00
79.48000 0.000 0.00
0080 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 3,136.000 3,136.000
LF 0.000 0.00
48.64000 3,136.000 152,535.04
0085 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,763.000 5,584.000
LF 179.000 1,129.49
6.31000 5,763.000 36,364.53
0090 613-07034 PULL BOX (24"X36"X18") 46.000 24.000
EACH 3.000 3,408.30
1,136.10000 27.000 30,674.70
0095 613-10010 WIRING (SPECIAL) 1.000 0.500
LS 0.250 6,920.74
27,682.95000 0.750 20,762.21
0100 613-50105 LIGHTING CONTROL CENTER (PEDESTAL ONLY) 6.000 0.000
EACH 0.000 0.00
1,438.00000 0.000 0.00
0105 614-72888 MICROWAVE VEHICLE RADAR DETECTOR (INSTALL ONLY) 21.000 12.000
EACH 3.000 232.74
77.58000 15.000 1,163.70
0110 614-80020 TRAVEL TIME INDICATOR (INSTALL ONLY) 25.000 20.000
EACH 5.000 2,007.45
401.49000 25.000 10,037.25
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PCN: 17014-BID ESTIMATE RUN 01/11/2010
PROJECT: STA 0703-346 ESTIMATE NO: 0006 08:23:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-86741 WEATHER MONITORING SYSTEM 6.000 4.000
EACH 0.000 0.00
35,626.14000 4.000 142,504.56
0120 614-86752 FOLD-OVER TOWER (ITS) 6.000 6.000
EACH 0.000 0.00
5,393.11000 6.000 32,358.66
0125 614-87021 OPTICAL TRANSCEIVER (INSTALL ONLY) 64.000 0.000
EACH 48.000 1,454.88
30.31000 48.000 1,454.88
0130 614-87325 CLOSED CIRCUIT TELEVISION POLE 20.000 17.000
EACH 0.000 0.00
2,164.27000 17.000 36,792.59
0135 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 40,125.000 32,318.000
LF 7,807.000 9,524.54
1.22000 40,125.000 48,952.50
0140 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
2,559.64000 1.000 2,559.64
0145 630-00000 *FLAGGING 100.000 5.500
HOUR 2.250 90.47
40.21000 7.750 311.63
0150 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 4.000 552.28
138.07000 4.000 552.28
0155 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 60.000
DAY 14.000 9,347.94
667.71000 74.000 49,410.54
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
323.53000 0.000 0.00
0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 320.000 16.000
EACH 0.000 0.00

58.24000 16.000 931.84
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PCN: 17014-BID ESTIMATE RUN 01/11/2010
PROJECT: STA 0703-346 ESTIMATE NO: 0006 08:23:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 10.000
EACH 0.000 0.00
70.14000 10.000 701.40
0175 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 0.000
SF 0.000 0.00
24.06000 0.000 0.00
0180 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
6,597.29000 1.000 6,597.29
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
4,457.29000 0.500 2,228.65
0190 630-80360 *DRUM CHANNELIZING DEVICE 133.000 66.500
EACH 0.000 0.00
13.54000 66.500 900.41
0195 630-80380 *TRAFFIC CONE 300.000 112.000
EACH 0.000 0.00
5.20000 112.000 582.40
0200 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
11,954.69000 0.500 5,977.35
0205 700-70010 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA 0703-346 ESTIMATE NO: 0006 08:23:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 949,399.56 $ 36,051.10 s 599,970.14
PROJECT TOTAL CURRENT AMT $ 949,399.56 $ 36,051.10 $ 599,970.14



